
Link 31 Progress of Work

2007-8 2008-9
Jan-Mar Apr-Jun Jul-Sep Oct-Dec Jan-Mar Apr-Jun Jul-Sep Oct-Dec Jan-Mar

1-A Kil H Rd/Willesden Lane
1-B Kil H Rd/Quex Road
1-C Kil H Rd/WSpringfield Lane
1-D Kil H Rd: Quex-Springfiled
1-E Kil H Rd/Greville Road
1-F Spr/K Priory/Greville design W.O
1-G Greville Rd - Carlton hill
Y-1 Abbey/Belsize Rd
Y-2 W.EndLane/Quex/Abbey

feasibility
cosnsultation
detailed design
implementation


